

Digital Accessibility Milestones

July 2025

UCR audit completed

October 2025

Confirm ITAPP
Advisory Committee
and UCR-specific plan

This draft plan has been shared
with the steering committee,
procurement, and CACDI.

December 2025

Feedback on
system-wide policy
due

April 24, 2026

New regulations take
effect



Audit Report Highlights

Accessibility Program Requirements

Notes

Authority & Responsibility: Create a local accessibility policy with defined roles and responsibilities.

UC Policy draft released 9/15 - UCR ITAPP implementation plan under review.

Prioritization: Formulate and execute a plan to remediate existing inaccessible digital content.

Formulation and execution happening in collaboration with the Webmasters group and with XCITE (for courses).

Design Process: Expand accessibility testing and detecting processes related to websites, course materials, and internally developed software.

Utilizing Little Forest and SiteImprove, as well as tools within Canvas.

Procurement: Expand software accessibility evaluations at the acquisition stage pertaining to central and decentralized procurement activities including purchase card transactions.

Audit Report Highlights

Accessibility Program Requirements

Notes

Training: Mandate required accessibility training for individuals who develop, maintain, author, and purchase digital content.

Awareness Campaign: Develop a centralized accessibility campaign for individuals who develop, maintain, author, and purchase digital content.

Compliance Monitoring: Implement periodic, accessibility compliance monitoring processes.

Exception Process: Create a formal, centralized process for approving exceptions for digital content that does not comply with accessibility standards.

Included in the draft UCR ITAPP guidelines.